

**SECRET**

PAR 248

25X1

FY-68 Quarterly Report No. 3

PAR 248

29 Feb 68

SUBJECT: BPE High-Magnification Lens Set

## TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 245) to increase the magnification range of a [ ] Precision Enlarger\* (PAR 243A) at the customer's facility.

## DISCUSSION

2. All drawings for the high-magnification lenses have been released.
3. Orders had been placed previously for all purchase parts and about 75 percent of these parts have now been received by the contractor.
4. All make parts were also released previously for fabrication and progress is shown below.

<u>Item</u>	<u>Status</u>
a. Metal parts	30 percent completed
b. Optical glass parts	60 percent completed

## PLANNED ACTIVITY

5. Continue fabrication of parts for assembly of components for the BPE High-Magnification Lens Set.

**Declass Review by NGA.**

\* Formerly called the Briefing Print Enlarger.

**SECRET****GROUP 1**EXCLUDED FROM AUTOMATIC DOWNGRADING  
AND DECLASSIFICATION